Work Breakdown – 09/07/2017

Verions 2017-09-04

Task	Module	Sub model	Start	End	Duration	Status	User Acceptance
Work breakdown			28-06-2017	28-06-2017	4Hrs	100%	-
Environment setup			26-06-2017	29-06-2017	8Hrs	100%	
	Java		26-06-2017			100%	
	Maven build tool					100%	
	Application Server(TomEE)		-	-		100%	
	Database server(MySqI)					100%	
	Setup project workspace			29-06-2017		100%	
Analysis						100%	
	Planning		27-06-2017	27-06-2017	4Hrs	100%	
		Strategic Plan(Strategy, SG, SO)	27-06-2017	-		100%	
		Strategic Plan(TIDs)				100%	
		Strategic Plan(Programme)		27-06-2017		100%	
	APP & OPP		07-08-2017	07-08-2017	4Hrs	100%	
		Annual Performance Plan				100%	
		Operational Plan				100%	
		Budget Plan		07-08-2017		100%	
Design							
	Planning	20 1 1 1 1 1 1 1	30-06-2017	05-07-2017	16Hrs	100%	
		Strategic Plan(Strategy, SG, SO)SG, SO)	30-06-2017			100%	
		Strategic Plan(TIDs)				100%	
		Strategic Plan(Programme)		05-07-2017		100%	
	APP & OPP		08-08-2017	11-08-2017	16Hrs	100%	
		Annual Performance Plan	08-08-2017			100%	
		Operational Plan				100%	
		Budget Plan		11-08-2017		100%	
Implementation	also dive		06 07 2017	04.00.0047	0011	070/	
	Planning	Strategic Plan(Strategy,	06-07-2017 06-07-2017	04-08-2017	88Hrs	87% 90%	
		SG, SO)					
		Strategic Plan(TIDs)				100%	
		Strategic Plan(Programme)		21-07-2017		100%	
		Front end	24-07-2017	04-08-2017	ļ	50%	
		Demo	05-08-2017	?	?	50%	
	APP & OPP		14-08-2017	12-09-2017	88Hrs	54%	
		Annual Performance Plan	07-08-2017			90%	
		Operational Plan				60%	
		Budget Plan		29-08-2017		20%	
		Front end	30-08-2017	12-09-2017		50%	
		Demo	16-09-2017		?	50%	

Task	Module	Sub model	Start	End	Duration	Statu	User Acceptance
						S	
User Testing							
	Planning					<mark>0%</mark>	
		Strategic Plan(Strategy, SG, SO)	05-08-2017			<mark>0%</mark>	
		Strategic Plan(TIDs)	05-08-2017			<mark>0%</mark>	
		Strategic Plan(Programme)	05-08-2017			0%	
	APP & OPP					0%	
		Annual Performance Plan	16-09-2017			0%	
		Operational Plan	16-09-2017			0%	
		Budget Plan	16-09-2017			0%	

Module color codes

Updated by:

Signature ____

- Environment Setup
- Planning
- Annual Performance Plan & Operational Plan

Task progress(status) color codes

- Work complete Green background
- Work in progress Orange background
- Work in not started Blue background
- Hours Worked = (4+8+4+4+16+16+88(87%)+88(54%))/228 = 176.08 Hrs

Nevertheless, the implementation hours for both the Planning and APP&OPP were not calculated correctly (this refers to the calculated total hours, not the dates. Dates are still the same). The error has been corrected (from 98Hrs to 88Hrs), in this version.

Amu Hlongwane, on July 09, 2017 Amu Hlongwane, on August 04, 2017 Receiver: Received and accepted by _______ on (Date) _____

^{*} Please note that the hours would not change after adapting the "Report" to "APP & OPP", as the work breakdowns were correctly done, based on the screens presented and the initial estimates of 2 months' worth of work that was agreed upon.

Banking Details



o haw can we halp you?

BBST88 006109 MR ELVIS P HLONGWANE 25 MODUHLARE ST ATTERIDGEVILLE 8000

Customer VAT Registration Number : Not Provided Bank VAT Registration Number : 4210102051

Tax Invoice/Statement Number: 88

Total VAT Charged: R 13.10 Dr

Statement Period : 10 July 2017 to 10 August 2017 Statement Date : 10 August 2017

FNB Gold Cheque Account 62270609252

Summary in Rand		ZAR
Opening Balance		5,564.60 Cr
Funds Received (Credits)	5	23,101.78 Cr
Cash Deposits	1	4,000.00 Cr
Other Deposits	0	0.00
Inter-Account Transfers In	2	4,500.00 Cr
Electronic Payments Received	2	14,601.78 Cr
Funds Used (Debits)	34	19,889.33 Dr
Cash Withdrawals (Branch)	0	0.00
Cash Withdrawals (Other)	1	350.00 Dr
Cheques Processed (Non Cash)	0	0.00
Debit Orders/Scheduled Payments	4	2,213.65 Dr
Account Payments	4	11,250.00 Dr
Inter-Account Transfers Out	5	157.00 Dr
Card Purchases (Swipes)	17	5,018.48 Dr
Fuel Purchases	3	900.20 Dr
Bank Charges	2	106.70 Dr
Service Fees	1	105.00 Dr
Cash Deposit Fees	0	0.00
Cash Handling Fees	0	0.00
Internet Fees	0	0.00
Other Fees	1	1.70 Dr
Other Entries		
Interest on Credit Balance	0	0.00
Interest on Debit Balance	0	0.00
Inward Unpaid Items	0	0.00
Unpaid Cheques and Debits	0	0.00
Refunds/Adjustments	0	0.00
Closing Balance		8,670.35 Cr
Overdraft Limit		0.00
		0.00

	Contact us	
⊕ e-Mail		info@fnb.co.za
 Web Lost Cards 		fnb.co.za 087-575-9406
Account Enquiries		087-575-9404
rraud 🖀 Fraud		087-575-9444

Updated Terms and Conditions
Your transactional account terms and conditions have been amended. You
may access the updated terms and conditions on our website.

Priolog Option: Your account is currently on the Unlimited pricing option. For more information, please Contact Us or visit our website.

Page 1 of 3
Delivery Method E1 R08
EN/10/NV/DDA 08
107

17482